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REVIEW 
1/13 12/3IPAO Office Activity
1/13 2/18HCBS- Carpio

CoSter/SSCAG (Carpio)
DoD Cost Anal Symp (Carpio, 
SCEA Board of Dir Mtg (Carpio)
NASA Cost Symposium (RSC, RMG, 
SCEA National Conference (Carpio)
ISPA Conf (Greathouse)
5th Nat Sys  Eng & Risk Mgmt Conf. 
HEDS class @ MSFC (Benik, Flores)
Eng Mgmt Board @ LaRC
APM Class Presentation @ WFF

2/18 11/17Program Management Council Meetings (PMC)
QSR (Formerly Code S & IFMP)
QSR (Formerly Code R & Y & T)
QSR (Formerly Code M & U)
LWS/SDO NAR PMC

1/13 12/3

1/13 2/18

1/26 1/29

2/10 2/13

2/21

3/8 3/12

6/14 6/18

5/9 5/13

2/17 2/20

2/23 2/27

4/28 4/29

3/26 10/1 12/3

2/18 11/17

3/3 4/21 7/21 10/20

2/18 5/19 8/18 11/17

3/17 6/16 9/15

6/2
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REVIEW 
SPACE OPERATIONS MISSION
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REVIEW 
AERONAUTICS RESEARCH MISSION

Mission PMC
2/10 4/27AvSSP Program Review (Parsons)

Field Review (LaRC)
IPAO Peer Review
Program Manager Briefing
ARMD PMC Briefing

1/8 1/27Aviation Security Project (Parsons)
IPAO Peer Review
LaRC Mgmt Courtesy Briefing
ARMD PMC Briefing

2/9 2/26Airspace Systems Program IIR (Calloway)
Theme Director Courtesy Briefing
OA EPMC Briefing

2/9 2/26VAMS Project NAR (Calloway)
Theme Director Courtesy Briefing
ARC CFO ICE Sufficiency Review 
IPAO/ARC CFO Verify of ICE @ ARC
ARMD PMC Briefing

8/10 11/1Vehicle Systems Program Rev (Flores/Carpio)
ToR submitted for signature
Team approval letter submitted
Field Review (DC)
Receive CFO ICE
Receive CFO ICE Sufficiency Review
IPAO Peer Review
Program Manager Briefing
ARMD PMC Briefing

2/26 9/29

2/10 4/27

2/10 2/12

3/18

4/1

4/27

1/8 1/27

1/8

1/20

1/27

2/9 2/26

2/9

2/26

2/9 2/26

2/9

2/23 2/25

2/26

8/10 11/1

8/10

8/24

9/14 9/16

10/11

10/18

10/25

11/1

9/29
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REVIEW 
SCIENCE MISSION

Mission PMC
12/12 6/2LWS/SDO NARs (Jones/Jacobs)

ToR submitted for signature
Team approval letter submitted
ICE Receipt of WBS
ICE Verify CARD Data
CARD Complete
ICE Reconcile Data Inputs
SDOField Rev, LWS Delta Rev (GSFC)
ICE Data Input into Model(s)
ICE Cost Risk Analysis
ICE Reconciliation with Project
ICE Finalization
ICE IPAO Cost Peer Review
IPAO Peer Review
Program & Project Manager Briefing
ICE Delivery to Chair
GSFC PMC Courtesy Briefing
OSS AA Courtesy Briefing
IPAO Delta-Peer Review 
OSS EPMC Courtesy Briefing
PMC Briefing

7/26 12/16SOFIA Project  (Reese)
SOFIA Delta-IIR
SOFIA FRR

1/23 5/18Phoenix/Mars '07  PNAR (Reese/Fairbairn)
ICE Kick-off Meeting
ICE Receipt of WBS
ToR Submitted
Team approval letter submitted
CARD Complete
ICE Modeling, analysis 0  (complete)
ICE Modeling, analysis 1
Field Review (JPL)
ICE Review Team Input (PMSR)
ICE Modeling, analysis 2
ICE Review Team Reconciliation

12/12 6/2

12/12

1/5

1/27

3/1

3/5

3/8 3/12

3/9 3/12

3/12 3/29

4/2

4/5

4/6 4/12

4/6

4/8

4/12

4/12

4/23 4/26

5/14

4/20

5/26

6/2

7/26 12/167/27

7/267/27 7/29

12/14 12/16

1/23 5/18

1/23

2/6

2/10

2/24

3/12

3/22

3/23 3/26

3/26

4/7

4/11
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REVIEW 
ICE Finalization
ICE IPAO Cost Peer Review
IPAO Peer Review
ICE IPAO Combined Package Peer 
Project Manager Briefing

7/5 4/27JIMO Project (Carpio, Greathouse. Tecolote)
ICE Receipt of WBS
ICE Verify CARD Data
ICE Reconcile Data Inputs 
ICE Data Input into Model(s)
ICE Cost Risk Analysis
ICE Reconciliation with Project
ICE Finalization
ICE IPAO Cost Peer Review
ICE IPAO Peer Review
ICE Delivery to Chair

SIRTF ORR Lesson Learned (Reese)
MRO - ARR (Reese)
GLAST- CDR (Reese)

2/4 7/27JWST Project NAR (Jones/Greathouse) - PPO
ICE Receipt of WBS
ICE Verify CARD Data
ICE Reconcile Data Inputs 
ICE Data Input into Model(s) - Estimating
ICE Cost Risk Anaylsis
ICE Reconciliation with Project
ICE Finalization
ICE IPAO Cost Peer Review
ICE Interim Mtg @ NASA Hq

6/2 7/30HST Deorbit/SMR (Calloway/Greathouse)
SOW & Team Membership submitted
Initial Field Review
Verify Technical Data Inputs w/HRT
Data Input Into Model(s) - Estimating
IPAO Cost Peer Review
IPAO Peer Review
Management Reviews

4/15

4/16

5/11

5/11

5/18

7/5 4/27

7/5

12/15 1/3

1/8 1/27

1/27 2/13

2/18 3/13

3/10 3/25

3/15 3/25

4/1

4/12

4/27

2/17 2/20

3/11 3/12

5/18 5/20

2/4 7/27

2/9 3/9

3/10 4/22

4/25 5/12

5/13 6/1

6/22 7/11

7/13 7/15

7/19 7/27

2/4

6/2 7/30

6/2

6/21 6/25

6/25

7/9

7/12

7/15

7/21 7/30
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REVIEW 
6/14 11/30Discovery Program (Calloway)

Dawn CDR 
Discovery Program Implementation Rev
Kepler PDR

6/14 11/30

6/14 6/18

9/1 11/30

10/13 10/15
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REVIEW 
EXPLORATION SYSTEMS MISSION

Mission PMC


